From: Danny Mapili - WPD-C
To: Joshua Hill
Cc: Terry Lamb Sr.; Todd Williams; Edwin Lopacki - WPIB
Subject: Re: FERC Swing: Status of Design Review
Date: Tuesday, July 19, 2016 3:46:05 PM
Attachments: image001.png

---

double checking…

Danny C. Mapili
Project Manager (Contractor)
Office of Design and Construction
NCR-PBS U.S. General Services Administration
Room 7919 (Station 7360)
P 202-219-0376 | M 703-678-8289

On Tue, Jul 19, 2016 at 3:36 PM, Joshua Hill <Joshua.Hill@ferc.gov> wrote:

> Danny,
>
> Her attachments were the same as on your email, and don't touch on either comment. I also just realized that we don't have signage addressed. This is also something we are handling through the GC at the HQ…
>
> **Josh D. Hill, RPA | Director, Logistics Management Division**
> **Phone: 202.502.6159 | Mobile: 202.590.7812 | Email: Joshua.Hill@ferc.gov**
>
> **From:** Danny Mapili - WPD-C [mailto:danny.mapili@gsa.gov]
> **Sent:** Tuesday, July 19, 2016 3:29 PM
> **To:** Joshua Hill <Joshua.Hill@ferc.gov>
> **Cc:** Terry Lamb Sr. <Terry.Lamb@ferc.gov>; Todd Williams <Todd.Williams@ferc.gov>; Edwin Lopacki - WPIB <tony.lopacki@gsa.gov>
> **Subject:** Re: FERC Swing: Status of Design Review
>
> Josh,
>
> It was attached to Andrea's email. Please look into her original email, and attachment. Thanks
>
> Danny C. Mapili
> Project Manager (Contractor)
> Office of Design and Construction
> NCR-PBS U.S. General Services Administration
> Room 7919 (Station 7360)
> P 202-219-0376 | M 703-678-8289
>
> On Tue, Jul 19, 2016 at 3:08 PM, Joshua Hill <Joshua.Hill@ferc.gov> wrote:
>
> > Danny,
> >
> > I didn't see FERC's comments (below for reference) addressed in the response…
> >
> > > On A301, we may need an additional wireless access point located in the vicinity of the entrance to the suite (see drawing below).
> > >
> > > Also, I do not see where the low-voltage cabling is included anywhere, either in the drawings or specifications. We had discussed this being included in the construction work.



Josh D. Hill, RPA | Director, Logistics Management Division
Phone: 202.502.6159 | Mobile: 202.590.7812 | Email: Joshua.Hill@ferc.gov

From: Danny Mapili - WPD-C [mailto:danny.mapili@gsa.gov]
Sent: Tuesday, July 19, 2016 3:01 PM
To: Joshua Hill <Joshua.Hill@ferc.gov>
Cc: Terry Lamb Sr. <Terry.Lamb@ferc.gov>; Todd Williams <Todd.Williams@ferc.gov>; Edwin Lopacki - WPIB <tony.lopacki@gsa.gov>
Subject: Fwd: FERC Swing: Status of Design Review

Josh,

Please review OTJ's responses to your comments and GSA's comments too.

If you're OK with it, I will direct the Lessor to have OTJ issue the final CD for your sign-off/approval.

We can meet Thursday afternoon, if needed. Please advise.

Thanks

---------- Forwarded message ----------
From: **Andrea Mango** <Mango@otj.com>
Date: Monday, July 18, 2016
Subject: FERC Swing: Status of Design Review
To: Joshua Hill <Joshua.Hill@ferc.gov>
Cc: Danny Mapili - WPD-C <danny.mapili@gsa.gov>, "Terry Lamb Sr." <Terry.Lamb@ferc.gov>, Todd Williams <Todd.Williams@ferc.gov>, "Patrick J. Murray" <pmurray@akridge.com>, Kaan Dilber <Dilber@otj.com>, Edwin Lopacki - WPIB <tony.lopacki@gsa.gov>

Hello Josh,

Please find our response attached along with supporting drawings. Let us know if there are additional questions or comments.

Thank you,

Andrea Mango

OTJ Architects

202.621.1315

From: Danny Mapili - WPD-C [mailto:danny.mapili@gsa.gov]
Sent: Monday, July 18, 2016 8:35 AM
To: Joshua Hill <Joshua.Hill@ferc.gov>
Cc: Terry Lamb Sr. <Terry.Lamb@ferc.gov>; Todd Williams <Todd.Williams@ferc.gov>; Patrick J. Murray <pmurray@akridge.com>; Kaan Dilber <Dilber@otj.com>; Andrea Mango <Mango@otj.com>; Edwin Lopacki - WPIB <tony.lopacki@gsa.gov>
Subject: Re: FERC Swing: Status of Design Review

Thanks Josh.

Patric/Kaan,

Atttached is GSA's comments.

Please respond to FERC's and GSA Comments. Advise us on the timing of the Issuance of the CD's for final approval. Upon Govt's final approval, we will proceed with permit and pricing.

Thanks,

Danny C. Mapili

Project Manager (Contractor)

Office of Design and Construction

NCR-PBS U.S. General Services Administration

Room 7919 (Station 7360)

P 202-219-0376 | M 703-678-8289

On Fri, Jul 15, 2016 at 6:07 PM, Joshua Hill <Joshua.Hill@ferc.gov> wrote:

> Danny,
>
> Below are our comments:
>
> On A301, we may need an additional wireless access point located in the vicinity of the entrance to the suite (see drawing below).
>
> Also, I do not see where the low-voltage cabling is included anywhere, either in the drawings or specifications. We had discussed this being included in the construction work.



Josh D. Hill, RPA | Director, Logistics Management Division
Phone: 202.502.6159 | Mobile: 202.590.7812 | Email: Joshua.Hill@ferc.gov

---

From: Joshua Hill
Sent: Friday, July 15, 2016 1:52 PM
To: 'Danny Mapili - WPD-C' <danny.mapili@gsa.gov>
Cc: Terry Lamb Sr. <terry.lamb@ferc.gov>; Todd Williams <Todd.Williams@ferc.gov>; Patrick J. Murray <pmurray@akridge.com>; Kaan Dilber <Dilber@otj.com>; Andrea Mango <Mango@otj.com>; Edwin Lopacki - WPIB <tony.lopacki@gsa.gov>
Subject: RE: FERC Swing: Status of Design Review

I'll have it to you today

Josh D. Hill, RPA | Director, Logistics Management Division
Phone: 202.502.6159 | Mobile: 202.590.7812 | Email: Joshua.Hill@ferc.gov

From: Danny Mapili - WPD-C [mailto:danny.mapili@gsa.gov]
Sent: Friday, July 15, 2016 7:56 AM
To: Joshua Hill <Joshua.Hill@ferc.gov>
Cc: Terry Lamb Sr. <Terry.Lamb@ferc.gov>; Todd Williams <Todd.Williams@ferc.gov>; Patrick J. Murray <pmurray@akridge.com>; Kaan Dilber <Dilber@otj.com>; Andrea Mango <Mango@otj.com>; Edwin Lopacki - WPIB <tony.lopacki@gsa.gov>
Subject: FERC Swing: Status of Design Review

Good morning Josh,

I would like to check the status of the Design Review for the 100%CD's FERC Swing.

Thanks

Danny C. Mapili

Project Manager (Contractor)

Office of Design and Construction

NCR-PBS U.S. General Services Administration

Room 7919 (Station 7360)

P 202-219-0376 | M 703-678-8289

--
Thx,
Danny Mapili
Sent from GSA Gmail Mobile